
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Date/Time May 31,2001 

Site Contact(s) Kent Dorr 

Phone 966-6034 

Regulatory Contact Dave Kruchek 
Phone 966-6728 

Agency CDPH&E 

Purpose of Contact Document Building 881 Status Meeting 

Discussion 

Mr Kent Dorr reported that CDPH&E comments to the Closure Description 
Document (CDD) had been received and were being worked by K-H He said that 
receipt of an approved CDD before June 13, 2001 was unlikely 
The Section 9 for the Room 244 property removal effort was submitted to Mr Dorr 
Mr Dorr submitted a copy to Mr Kruchek 
There was a discussion about the two areas in Group 16 (Room 127A and the 
cabinet on the south wall of Room 137) These are the State regulated areas 
excluded from the Performance Measure 
IWCP No TO10671 1 (for the removal of the process sinks), was delivered by Mr 
Dorr to Mr Kruchek on 5/31/01 Mr Kruchek noted that there was no identification 
of how the waste was to be handled (e g , handling the sinks as RCRA waste) It 
was explained that K-H Construction (KHC) performs work under the package, and 
their work does not include waste packaging and disposal The Steelworkers (in 
accordance with the separate handling rules at RFETS) handle the waste under 
another package 
Mr Kruchek has other commitments over the next several weeks that may cause 
him to be late for the meeting Mr Shuler agreed to consider starting the meeting at 
2 15 PM on Thursdays 

Contact Record 5/31/01 
Rev 10/11/00 

Page 1 of 3 



6 A walk-down followed the meeting The following items were discussed 

- Area ItemAssue 

R245 A Section 9 was submitted for 
disconnecting the red elephant 
trunk from the portable hood to 
the ventilation system Mr 
Kruchek had no specific 
recollection of reviewing the 
submittal, and therefore no 
recollection of concurrence 
His concern was that the 
Section 9 should describe the 
history of the hood usage, and 
contaminant control when 
performing the disconnection 
(not merely the mechanics of 
disconnection) 

A KHC work package specifies 
removal of the 3 large vacuum 
systems Mr Kruchek did not 
concur with the removal It 
was discussed that the work 
had been intended this year, 
but after further review had not 
yet been modified Mr Dorr, 
however, would still like the 
systems to be electrically 
disconnected, and the 
conduits and wires stripped 

A KHC work package specifies 
removal of the chilled water 
return system on the 
southeast wall Mr Kruchek 
did not concur with the system 
removal 

R371 

R161 

R161 In a system beside the chilled 
water return, Mr Kruchek 
wanted assurance that the air 
compressor receiver tank 
would be checked for 
contaminants prior to disposal 

Mr Kruchek had no specific 
recollection of reviewing the 
KHC IWCP for removal of the 
Permacon Mr Dorr explained 
that the Permacon had never 
been used, was connected to 
the building ventilation system, 
was to be disassembled for re- 
use at RFETS, and was 
exempt from the concurrence 
process 

R144 

Contact Record 5/31/01 
Rev 10/11/00 

2 

Resolution ResDonsi bilitv/Date 

All intended disconnect work 
on the hood will be 
suspended The hood history 
will be researched Once 
determined, a new Section 9 
will be prepared and submitted 
for concurrence If the history 
cannot be determined, the 
hood will not be disconnected 
and will remain 

Chuck AlbinINLT 
6/14/0 1 

Mr Kruchek concurred with Chuck Albin/ NLT 
the electrical disconnection 
only Concurrence on 
removing the system will 
receive further consideration 
following submittal and review 
of the systems' history and the 
Contaminants of concern 

611 410 1 

(COCS) 

All intended removal work on 
the system will be suspended 
Concurrence on removal will 
receive further consideration 
following submittal and review 
of the system's history, use of 
water treatment chemicals and 
identification of the COCs 

Chuck Albin/NLT 
6/14/01 

The compressor receiver tank 
will receive the standard waste 
characterization identification 
before disposal 

Chuck Albin/prior to 
waste packaging 

Mr Kruchek will check his files 
for the IWCP and review it In 
the event that it cannot be 
located, another copy of the 
IWCP will be provided 

David Kruchek/6/7/Ol 

Kent Dorr 6/11/01 if 
another copy is needed 
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- Area Item/lssue 

R244 The Section 9 for the loose 
property removal and oil 
draining in this room was 
submitted to Mr Kruchek this 
date It was explained that 
(under a separate IWCP) KHC 
would perform electrical strip- 
outs, unbolt, and raise the 
machines for additional 
sampling either concurrent 
with or following loose property 
removal, and that another 
Section 9 would be prepared 
for the removal of the cabinets 
and their contents 

R214B There is an Ozalid 16/35 HSD 
copying machine on the west 
wall, connected to the 
ventilation system There are 
also 2 airlines supplying the 
machine that need lock- 
outhag-out The vented model 
uses anhydrous ammonia 
(ammonia supply and waste 
bottle located in base of 
machine) 

If planned work is changed 
(e g , suspending work on the 
3 large vacuum systems in 
R317), Mr Kruchek should be 
notified 

N/A 

Resolution ResDonsr brlrtv/Date 

Mr Kruchek concurred with 
the approach He noted that 
any resultant bolt holes 
through the steel floor needed 
to be sealed 

A KHC IWCP will be prepared 
and submitted for Mr 
Krucheks review 

Rod Falter/6/14/01 

The weekly meeting agent will 
be amended to include the 
item “Changed to Planned 
Work ” 

Karl Shuler/6/7/01 
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